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SITE: ,,CONSTRUCTION OF WALKING ACCESS TO A
TOURIST SITE ‘““THE OLD BRIDGE’”> AND URBAN
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CHARACTERISTICS OF BUILDING:

- arca of the construction site: - 4900, 00 m2;

The construction consists of one level

- the category of the construction (Art.137-ATA) - fourth;
- boundaries:

north - street

south - street

west - river

gast — street



HEALTH AND SAFETY PLAN (HSP)

CONTENTS

according to Arficle 10, Ordinance 2
1. ORGANIZATIONAL PLAN

This organizational plan has the task of ensuring that it is complete an idea of
the conduct of the construction production process on the site from the day of
the drawing up of the Model 2 Protocol to the date of the drawing up of the
statement of Asset 15.

This complete picture is necessary and is aimed at as much detail as possible
Clarification of the necessary Health and Safety Conditions.

The development of the organizational plan referred to in point 1 is in line with
the timetable set out in point 3 and vice versa - the timetable is in line with the
organizational decisions under point 1.

Any change in the chart under point 3 for the execution of the types of work will
cause a change in organizational decisions and vice versa.

L.1. RESTRICTIVE CONDITIONS UNDER THE HEALTH AND
SAFETY CONDITIONS

I.1.1 The location and the limited size of the construction site impose a strictly
specific implementation organization, and hence the HEALTH AND SAFETY
CONDITIONS OF LABOR LAW. The organizational arrangements provided
must be strictly observed or reflected in a written record or in the Order Book.
The assignor or the person authorized shall designate a coordinator under safety
and health:

Coordinators under paragraph 1, Ordinance Ne 2 must be qualified
persons with qualification, professional experience and technical competence in
the field of design, construction and safe and healthy execution of construction
works, proven by diploma, licenses, certificates and others.

The construction category allows the safety and health coordinator functions for
the implementation stage to be performed by the site's technical manager. Any
necessary change of safety and health co-ordinator is reflected in writing.

The designated Safety and Health Coordinator fulfills all the functions provided
by Ordinance No. 2. These functions need to be specified in contract and job
description., '

The contract with the builder and the subcontractors shall record or prescribe an
explicit clause for the execution of orders issued by a health and safety
coordinator related to his/ her control tasks for the HEALTH AND SAFETY
WORKING CONDITIONS Act.




1.2. Stages of implementation of Construction Assembly Works

The implemeniation of the measures under the Health and Safety Fguipment A ct
Is awvided inlo stages, without s separation having the obligation [Jor
payments, stqyy ransyers, supplies, subcontracting and other similar acliviles.
The organizational stqges of the OSB under the specific construction ae the
Sollowzng:

FIRST STA GF: - preparation of the site,

SECOND S74 GE: - excavation Joundations,

THIRD S7:4 GE7 - rough constrction fo elevation -0 .00

FOURTH S7TA GL: - implementation of ustallaiions,

FLFVE S7H4 GE - finishing works,

SINTH STA GE: - development of the ferrifory,

Separation of these stages Is fo a certain exient conditional becase there will be
lechnological overlapping and breaks (Schedule 3), but each stage begins after a
review of the events and positive answers on lhe Jacisheers.

1.3. Classification of risks.

Damage that could occur during the implementation of the site construction site
in accordance with the risk assessments will result from:

1) burial of earth masses and pits - all stages;

2) height drop - all stages;

3) strike from falling objects - all stages;

4) improper punching and striking - all stages;

5) electric shock - all stages;

6) overpressure - all stages;

7) other threats - all stages;

In the following paragraphs, the main specific organizational and technological
events to be undertaken by the developer and supervised by a Safety and Health
Coordinator are recorded without being considered to be entirely sufficient.

1.4. Instructions for safe operation.

In order to perform any kind of work related to the hazards identified with the
risk assessment, the coordinator will require written instructions from the
contractors on safety and health. A copy of each instruction will be placed in a
prominent position within the reach of the site.

1.5 ORGANIZATIONAL GUIDELINES FOR OVERCOMING THE
RISKS BY STAGES:

FIRST STAGE:

It is made a fence made of ready-made canvases (brass and sheet metal).
The site is cleaned. Safety guards are placed, the access points to the building
are determined.




The supply of electricity for construction purposes will be done on the
instructions of EVN - Svilengrad after the issuance of the building permit. The
location of the temporary switchboard is shown on diagram 2,

Water for production and drinking needs will be provided by a branch on
- "European” Street.

The location of a temporary water meter is indicated on scheme 2. House,
dressing rooms and office, warchouse for materials are marked on the same
scheme,

The building site is accessible from "European” Street,

The builder writes in writing for each construction, the specific waste
management activities and the responsible persons for their implementation.
Energy-distributing installations and facilities, especially those exposed to
climatic conditions, are subject to periodic monitoring and maintenance of their
technical and operational characteristics in accordance with the regulatory
requirements.

Existing facilities, networks, and facilities are identified, clearly identified,
verified and controlled on the site prior to its opening,

Each room is submitted for use after approval by the Safety and Health
- Coordinator and entry of the approval in a record or in the Order Book.

Prior to commencing the training and during the preparation of the training, the
implementation of the activities on the information sheet Ne 1 is monitored,

SECOND STAGE:

The trench for strip foundations is executed on separate strips according
to a construction project with a dredging machine that will dig and load on
dumpers. The Safety and Health Coordinator and the Technical Manager will
keep an eye on the work. When performing the excavation work, the Technical
Manager and the Brigade are obliged to monitor the stability of the slopes and
the occurrence of cracks parallel to the edges of the trench, overhanging stones
or visors or in the event of a risk of slips or burglaries to dispose of workers
immediately leaving the trench and removing construction machinery from
endangered plots.

In the event of dangerous conditions (landslide, unexpected occurrence of gases,
subduction under the building skeleton, machinery and equipment, inadmissible
deformations, breakage of electrical conductors, detection of explosive
substances, etc.) work ceases and workers leave dangerous places without order.
Work is resumed at the direction of the technical manager after removal of the
relevant risks.

Outdoor construction works are discontinued in unfavorable conditions climatic
conditions (thunderstorm, heavy snowfall, heavy rain and / or wind, dense fog,
dark daylight or artificial light interruption, etc.).




‘The builder briefly informs the workers of the works he is responsible for, for
expected sudden changes in climatic conditions. The SH Coordinator and the
Technical Manager will observe the work and observe the observance of the
Rules for Acceptance of Ground Works and Annex Ne 1, Ordinance 2. If and
when necessary you will stop the trench for further work with the designer. The
depth of the trenches should be considered by the project to implement the
foundations. A sink for the washing of vehicles and construction machinery is
planned on the construction site before they are put on the street and road
network when required by the respective municipal administration. If and when
necessary you will stop the trench for further work with the designer. Dig and
ride a finger only in the light!

The SH Coordinator and the Technical Supervisor in the supervision of
the excavation works shall observe compliance with the Rules for Acceptance of
Ground Works and Annex Ne, Ordinance 2.

Prior to commencement and at work, the activities on the data sheet Ne 2 are
monitored.

THIRD STAGE:
- rough construction to elevation -0.00. / includes work cycles for formwork,
laid foundation insulation, reinforcement, concrete foundation slab.

FOURTH STAGE:

- implementation of installations.

Installations:

pipeline;

-canalization;

-electric, telephone, fire alarm, fire-extinguishing, etc.

-Water installations;
will be performed by specialized groups of subcontractors who must be
contractually obliged to abide by the general and specific rules for securing the
HEALTH AND SAFETY CONDITIONS OF LLABOR LAW of the particular
site.
When installing new installations, the following requirements are met:

1. Electrical installations shall be installed by persons with the required
electrical safety capability.

2. Parts of permanent electrical installations for temporary power supplies
shall not be used until they are fully completed and put into service.

3. When conducting a test of electrical installations, precautions shall be
taken to protect workers and other persons on the site from electric shock and
electric shock.

4. Check the presence of gas in the shaft when working in sewers and take
steps to remove it. '




5. Connecting or bending plastic sewer pipes by heating is done at
designated locations and at a safe distance from combustible materials.

6. Plumbing and sewerage installations shall be installed on a solid
bearing structures with fasteners with sufficient load bearing capacity.

7. For installation of heating, ventilation and air-conditioning systems
the technical supervisor does not allow products and parts intended for cold
water to be used in hot water installations.

8. Installations, in particular connections in electrical installations, welds
and reinforcements of pipes, fittings, radiators, ventilation ducts etc., which are
carried out simultaneously with other types of construction works, shall be
installed with the greatest care and under the direct supervision of the Technical
Manager or authorized by him / her brigadier.

Prior to commencement and at work, the activities listed in data sheet 6 are
monitored.

FIFTH STAGE:
- Finishing works
The main feature and the existing dangers at this stage stem from the
overlapping (overlapping) of separate schedules for the majors of the use of the
skeleton on the facades.
The scaffolding on the facades will be installed by trained plasterers,
after special production instruction and monitoring by the Construction works
~and the technical manager. Comply with the requirements of Section II
(Scaffold) Annex 5 to Art. 2 of Ordinance No. 2 of 2004. (Insulation and
finishing works).
During the work, it is monitored for the implementation of the events data sheet
7.

SIX STAGE:
- landscaping
It will run on a separate organizational plan.

2, BUILDING SITUATION PLAN

A construction situational plan as part of the HSP is a sample of the
general situation plan for the project, in accordance with the requirements and
definitions in Ordinance No. 4 on the scope and content of investment projects,
and in particular Article 18 (1) (1) ; Article 21 (1), item 1, letter a) Article 24
(1), item 1, letter a); Article 103, item 1; Article 124 and Article 125. Scheme 1.
All the schemes in the present HSP are based on the construction situational
plan required by Art. 10, item 2 of Ordinance No. 2 on the minimum
requirements for health and safety at work in the construction and maintenance
works.




3. COMPLEX PLAN SCHEDULE

This schedule is developed by the main contractor in accordance with
the requirements for provision of HEALTH AND SAFETY CONDITIONS OF
LABOR LAW, Ordinance Ne 2/2004.

In the implementation of this schedule, the measures envisaged in item
I - organizational plan will be implemented; Reminders in Info Shects Nel-7;
the instructions under Art, 16, item 1, item 2 of Ordinance Ne 2 and all the
general and specific requirements of the normative acts concerning the measures
under the Health and Safety Equipment Act.

This complex schedule is drawn up on the basis of the total quantitative
- account and is subject to update, detail and specification by the main contractor
| (contractor), coordinated with the subcontractors under the supervision of the
health and safety coordinator. Any change in timelines and the number of
workers required in this schedule will have to be reflected in accordance with
Art. 11, 3 of Ordinance No. 2

4. LIQUIDATION OF FIRE AND (OR) ACCIDENTS.

No supply of inflammable and explosive materials is foreseen during
construction and testing. If necessary and prescribed with an order or with an
additional project the use of flammable and explosive materials will have to be
prescribed and appropriate measures according to Art. 11, 3 of Ordinance No.
2. Fire-fighting events on the site are plotted on scheme 5. A HS coordinator or
a technical supervisor will monitor the performance of the plates under Article
65 (2) of Ordinance 2 on a daily basis.

There is no warehouse for fire-hazardous and highly flammable
materials at the site.

Specialist groups of subcontractors who will work with oxygen,
propane and alloys. will be warned in writing after the end of working hours not
to leave the building under any pretext fire-hazardous materials.

Specialist groups that will work with highly flammable and fire-
hazardous materials will be warned in writing to carry the warning signs
together with the materials (bottles) and place them in the required places.

The HS Coordinator (from the composition of the supervisor) will
be responsible for requesting and constantly monitoring and checking for:
L. the condition and the location of the plates under Art. 65 (2) of
Ordinance No. 2;
2. availability and announcement of instructions under Article 66 (2), item
1;

3. presence and announcement of g fire-fighting commission with
permanent and replaced members, in compliance with the schedule;

—



4. smoking areas, smoking will not be allowed during work operations;

5. existence of an order under Article 67 (3) of Ordinance Ne 2;

6. state and equipment of the fire panel.
In the case of a fire or an accident, the rules of Article 74 of Qrdinance No. 2
shall be applied, and for the purpose of the necessary places shall be placed the
necessary indications from Appendix Ne2-6 in Ordinance Ne 4/1995, For signs
and signals (see scheme 5)

5 . PLACES OF SPECIFIC HAZARDS AND SAFETY AND HEALTH
REQUIREMENTS.

Sites with specific risks for this building are:
- Work on and around the skeleton.
- Work on the contour of the object
- Work on the contour of the roof.
SAFETY AND HEALTH AND SAFETY MEASURES and REQUIREMENTS
are described in point 2 of the contents of this plan and in accordance with data
sheets.
6. MACHINES AND INSTALLATIONS SUBJECT TO CONTROL
1. Concrete pump;
2. Temporary power lines on site.
7. RESPONSIBLE OFFICIALS

/- SAFETY AND HEALTH COORDINATOR -

(composition of the consiruction supervision)
2. Technical Manager: .........c.occccecevvcvvvicnceinnen. J
(of the main contractor)

J. Head of the fire department.-..................cccoovvvvvei.

(rom the composition of the builders)

- 8. EVACUATION ROADS

See Schedule 5 - Fire and Emergency Disposal.
9. MEETINGS FOR CO-OPERATIVE WORK

During the implementation of each of the stages set out in item 1.2
above, more than one builder has to work, the specialization and advocacy
perceived in the complex schedule (ie from the SFA) and the dismantled




schedules by specialties. Places are not marked in circuits because they are
mobile. They are determined by the contact of the installer's specialist groups
with the workers of the main builder.

10. SCHEME OF PLACES OF SPECIFIC RISK
Listed in item 5 and are indicated on scheme 3
11. WASTE STORAGE PLACES
They are stored in a container (Diagram 3) and are transported
periodically by container container.
12, PLACES OF SANITARY AND LIVING ROOMS
Shown on scheme 2. These are:
o Toilet node
o Office
o Halls for workers
o Warehouse for materials
[3. CONDUCT SHEET
See scheme 2 for electricity, water and sewage
14, WORKING LIGHTS
No work is done in the dark. If it is necessary to apply concrete in
extraordinary time, an update will be made under Art. 11, item 3 of Ordinance
No. 2. '
15, LEGISLATION
The Health and Safety Co-ordinator and the Technical Manager will
have at their disposal the norms most needed for the performance of their work
acts such as:
1. Ordinance Ne 2 on the minimum requirements for health and
safety at work in execution of construction works.
2. Ordinance Ne7 on the minimum requirements for workplace
health and safety at workplaces using work equipment.
3. Ordinance No. 3 on the briefing of the BHTTP staff.
4. Regulation Ne 4 on signs and signals for work safety and fire
protection.
5. Fire construction and technical norms.

Svilengrad

Designer:. ...
Seng. lvan Pethov/

201877




